COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 31/ 2018

ESTI MATE SUMVARY 10: 54: 38
CONTI D C21201 ESTI MATE NG 0003 PROG SPEC YR: 2005
PCN: 21201- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 91.0 DAYS TIME ALLOW 12/7/2018 FI XED COVPLETI ON DAl
|- 70 PARACHUTE VEST PERCENT TIME:  65.47 ORI G TIME ALLOW 11/15/201 FI XED COVPLETI ON DAl
PRQJECT NO. NHPPO701- 239
I-70 PARACHUTE WEST
NAME OF ROAD:
PRQJECT COUNTI ES: GARFI ELD
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 10/ 20/ 2018 DATE TI ME STARTED 07/22/2018
2273 RI VER ROAD DATE LET 04/ 19/ 2018 DATE WORK BEGAN 07/ 22/ 2018
DATE AWARDED 05/ 15/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/05/2018 DATE ACCEPTED
GRAND JUNCTI ON CO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 07/22/2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 5,850, 619. 87 PARTI Cl PATI NG $  3,224,640.57 $ 1,692, 434. 95
AWARD PRQIJECT AMT: $ 5,047,326.12 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 55. 120 TOTAL EARNI NGS 3,224, 640. 57 1,692, 434. 95
FUNDS AVAI LABLE: $ 2,625,979.30 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3,224, 640. 57 1, 692, 434. 95
TOTAL CLAI M5 $ 0.00 RETAI NAGE -75,709. 89 -36, 007. 72
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 3, 148, 930. 68 1, 656, 427. 23
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 3, 148, 930. 68 1, 656, 427. 23
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1, 656, 427. 23

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D
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C21201

21201-BID
NHPPO701- 239

| TEM
DESCRI PTI ON

ROADWAY

Renoval of Asphalt Mat (Pl aning)

Renoval of Portions of Present Structure

Renoval of

Ground Sign

Renoval of Guardrail Type 3

Renoval of

End Anchor age

Bl adi ng

Truck (Dunp)

Conbi nati on Loader

Pot hol i ng

Labor er

Aggregat e Base Course (Cl ass 6)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
198, 816. 000
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1, 300. 00000
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31. 35000

PREV QTY/
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193, 330. 000
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4. 000
13. 000

0. 000
0. 000
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0. 000
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Page 2

ESTI MATE RUN 10/ 31/ 2018

270, 662
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00

.00
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00

.00

.00

.00

.00

.00
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10: 54: 38

AMOUNT

270, 662

16, 900

10, 964
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83, 499
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.00
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.00

.00

.00

00

.00
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CONTI D: C21201 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21201-BI D ESTI MATE RUN 10/ 31/2018
PRQIECT: NHPP0O701- 239 ESTI MATE NO 0003 10: 54: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 403-00720 Hot M x Asphalt (Patching) (Asphalt) 50. 000 0. 000
TON 32.230 7,251.75
225. 00000 32. 230 7,251.75
0065 403-34801 Hot M x Asphalt (G ading SX) (100) 45, 008. 000 11, 893. 420
TON 12,386. 170 644, 080. 84
52. 00000 24, 279.590 1,262, 538. 68
0070 411-03345 Asphalt Cenent Performance G ade (PG 76-28) 1, 625. 000 0. 000
TON 405.720 142, 002. 00
350. 00000 405. 720 142, 002. 00
0075 411-03354 Asphalt Cenent Performance G ade (PG 64-22) 987. 000 657. 220
TON 278. 420 80, 741. 80
290. 00000 935. 640 271, 335. 60
0080 411-10255 Enulsified Asphalt (Slow Setting) 17, 000. 000 2, 303. 000
GAL 2,591. 000 9, 068. 50
3.50000 4, 894. 000 17,129. 00
0085 518-03000 Sawi ng and Seal i ng Bridge Joint 304. 000 0. 000
LF 0. 000 0. 00
15. 70000 0. 000 0. 00
0090 601-03000 Concrete Class D 10. 000 4.500
Ccy 2.000 9, 000. 00
4,500. 00000 6.500 29, 250. 00
0095 602-00020 Rei nforcing Steel (Epoxy Coated) 760. 000 360. 000
LB 160. 000 800. 00
5. 00000 520. 000 2, 600. 00
0100 606-00301 Guardrail Type 3 (6-3 Post Spacing) (31 IN MG3S) 12, 725. 000 1, 500. 000
LF 2,637.500 51, 167. 50
19. 40000 4,137. 500 80, 267. 50
0105 606-01340 End Anchorage Type 3D (31 IN. MS) 22.000 8. 000
EACH 2.000 2,920.00
1, 460. 00000 10. 000 14, 600. 00
0110 606-01370 Transition Type 3G (31 IN. M3S) 12. 000 0. 000
EACH 1.000 2,575.00

2,575. 00000 1. 000 2,575.00
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CAT NO0200
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(31 IN. M3S)

End Anchorage (Nonflared) (31 IN M3S)

End Anchorage (Flared) (31 IN. M3S)
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COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

7.000
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7.000
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PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
1. 000
1. 000

0. 000
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1. 000
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10. 000
1. 000
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AMOUNT

1, 275.

2,755

24, 640

1, 425.

348, 000

11, 250

62, 500

00

.00

00

00

.00

00

00

00

.00
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.00



CONTI D: C21201 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21201-BI D ESTI MATE RUN 10/ 31/2018
PRQIECT: NHPP0O701- 239 ESTI MATE NO 0003 10: 54: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 630- 00000 Fl aggi ng 1, 370. 000 372. 250
HOUR 494. 750 13, 358. 25
27.00000 867. 000 23,409. 00
0175 630- 00007 Traffic Control Inspection 30. 000 14.000
DAY 12. 000 3, 600. 00
300. 00000 26. 000 7, 800. 00
0180 630-00012 Traffic Control Managenent 80. 000 56. 000
DAY -3.000 -4,500. 00
1, 500. 00000 53. 000 79, 500. 00
0185 630-80341 Construction Traffic Sign (Panel Size A 136. 000 27.000
EACH 6. 000 60. 00
10. 00000 33. 000 330. 00
0190 630-80342 Construction Traffic Sign (Panel Size B) 188. 000 77.500
EACH 6. 500 97. 50
15. 00000 84. 000 1, 260. 00
0195 630-80350 Vertical Panel 460. 000 30. 000
EACH 0. 000 0. 00
10. 00000 30. 000 300. 00
0200 630-80355 Portabl e Message Sign Panel 2.000 1.000
EACH 0. 000 0. 00
6, 500. 00000 1. 000 6, 500. 00
0205 630-80358  Advance Warning Flashing or Sequencing Arrow Panel (C 7.000 3.500
Type
ype) EACH 0. 000 0. 00
1, 550. 00000 3. 500 5,425. 00
0210 630-80360  Drum Channel i zi ng Device 204. 000 102. 000
EACH 0. 000 0.00
10. 00000 102. 000 1, 020. 00
0215 630-80364 Drum Channel i zi ng Device (Wth Light) (Steady Burn) 160. 000 24.500
EACH 0. 000 0. 00
20. 00000 24.500 490. 00
0220 630-80367 Portable Traffic Speed Monitor 2.000 1.000
EACH 0. 000 0. 00

3, 000. 00000 1. 000 3, 000. 00



CONTI D: C21201 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21201-BI D ESTI MATE RUN 10/ 31/2018
PRQIECT: NHPP0O701- 239 ESTI MATE NO 0003 10: 54: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 630-80370  Concrete Barrier (Temporary) 720. 000 240. 000
LF 0. 000 0. 00
42.00000 240. 000 10, 080. 00
0230 630-80380 Traffic Cone 360. 000 175. 000
EACH 0. 000 0. 00
1. 00000 175. 000 175. 00
0235 630-85011 I npact Attenuator (Tenporary) 120. 000 22.500
DAY 8. 000 88. 00
11. 00000 30. 500 335. 50
0240 630-85041 Mbbi | e Attenuat or 80. 000 41. 000
DAY 29. 000 17, 400. 00
600. 00000 70. 000 42, 000. 00
0244 700- 70002 F/ A ANTI CI PATED CMO 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0245 700-70010 F/ A M nor Contract Revisions 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0250 700-70011 F/ A Partnering 3, 200. 000 3, 200. 000
FA 0. 000 0. 00
1. 00000 3, 200. 000 3, 200. 00
0255 700-70016 F/ A Fuel Cost Adj ustnment 12, 891.510 4,994.120
F A 7,897.390 7,897.39
1. 00000 12, 891. 510 12,891.51
0260 700-70018 F/ A Roadway Snpot hness | ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700-70019 F/ A Asphalt Cenent Cost Adjustnent 67, 427. 860 53, 481. 320
F A 13, 946. 540 13, 946. 54
1. 00000 67,427. 860 67,427. 86
0270 700-70023  F/ A On-The-Job Trainee 1, 000. 000 583. 000
FA 93. 000 93. 00

1. 00000 676. 000 676. 00



CONTI D: C21201 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21201-BI D ESTI MATE RUN 10/ 31/2018
PRQIECT: NHPP0O701- 239 ESTI MATE NO 0003 10: 54: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0275 700- 70025 F/' A Quality Incentive Paynent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0460 625-00000 Const Surveying CO No. 3 MCR LI No. 1 1. 000 1. 000
LS 0. 000 0. 00
5, 300. 00000 1. 000 5, 300. 00
0465 900-00006 Added Item (Dollar)/ Overweight Load Price Reduction 0. 000 -27.280
DOL 0. 000 0. 00
1. 00000 -27.280 -27.28
0470 202-00090 Rem Del i neator SMCO No. 6 MCR LI No. 2 0. 000 0. 000
EACH 0. 000 0. 00
6. 75000 0. 000 0. 00
0475 612-00001 Delin (Ty I') SMCO No. 6 MCR LI No. 3 0. 000 0. 000
EACH 0. 000 0. 00
27.00000 0. 000 0. 00
0480 612-00003 Delin (Ty Il1l1) SMCO No. 6 MCR LI No. 4 0. 000 0. 000
EACH 0. 000 0. 00
31. 00000 0. 000 0. 00
0485 900- 00007 Added Item (Each)/ End Bl ock Paint SMCO No. 6 MCR LI 0. 000 0. 000
No. 5
EACH 0. 000 0. 00
230. 00000 0. 000 0. 00

CAT 0200 CURRENT AMT $ 5,276,772.42$ 1,490,323.708$ 2,947,513. 32
CAT NO0201 CULVERT REPAI RS

0285 202-04002 Cl ean Cul vert 2.000 2.000
EACH 0. 000 0.00
2,100. 00000 2.000 4, 200. 00
0290 203-01594 Conbi nati on Loader 0. 000 0. 000
HOUR 0. 000 0. 00
97. 00000 0. 000 0.00
0295 203-02330 Labor er 0. 000 0. 000
HOUR 0. 000 0.00

31. 00000 0. 000 0.00



CONTI D: C21201 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21201-BI D ESTI MATE RUN 10/ 31/2018
PRQIECT: NHPP0O701- 239 ESTI MATE NO 0003 10: 54: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 CULVERT REPAI RS

0300 208-00002 Erosi on Log Type 1 (12 Inch) 100. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0305 208-00011 Erosi on Bal es (Weed Free) 12. 000 6. 000
EACH 0. 000 0. 00
16. 00000 6. 000 96. 00
0310 208-00046 Pre-fabricated Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
500. 00000 2.000 1, 000. 00
0315 208-00103 Renoval and Di sposal of Sedinment (Labor) 10. 000 0. 000
HOUR 0. 000 0. 00
52. 00000 0. 000 0.00
0320 208-00106 Sweepi ng (Sedi ment Renoval) 10. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0325 208-00107 Renoval of Trash 4.000 0. 000
HOUR 0. 000 0. 00
63. 00000 0. 000 0.00
0330 212-00006  Seeding (Native) 0. 330 0. 000
ACRE 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0335 212-00032 Soi | Condi tioning 0. 330 0. 000
ACRE 0. 000 0. 00
6, 000. 00000 0. 000 0.00
0340 216-00201  Soil Retention Blanket (Straw Coconut) (Biodegradable 1, 586. 000 0. 000
Cl ass
SY 0. 000 0. 00
2.50000 0. 000 0. 00
0345 601-01050 Concrete Class B (Wall) 28. 000 0. 000
cY 27.200 40, 800. 00
1, 500. 00000 27.200 40, 800. 00
0350 602-00000 Reinforcing Steel 1,475. 000 0. 000
LB 1, 475. 000 3,171.25

2.15000 1, 475. 000 3,171.25



CONTI D: C21201 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21201-BI D ESTI MATE RUN 10/ 31/2018
PRQIECT: NHPP0O701- 239 ESTI MATE NO 0003 10: 54: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 CULVERT REPAI RS

0355 603-00001  Annul ar Space G outing 242.000 0. 000
cY 0. 000 0. 00
450. 00000 0. 000 0. 00
0360 603-00048 Culvert Lining (48 Inch) (Slip) 472.000 144. 000
LF 328. 000 124, 640. 00
380. 00000 472.000 179, 360. 00
0365 607-11525 Fence (Plastic) 120. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0370 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0201 CURRENT AMT $ 354,980.25 % 168,611.25% 228, 627.25
CAT NO0300 STR G 04-Al

0375 202-00426 Renoval of Bridge Railing (Special) 230. 000 0. 000
LF 0. 000 0. 00
4.60000 0. 000 0. 00
0380 509- 00001 Structural Steel (Galvanized) 5, 796. 000 0. 000
LB 0. 000 0. 00
2.75000 0. 000 0. 00
CAT 0300 CURRENT AMT $ 16,997.00 % 0.00% 0. 00

CAT NO0301 STR G 04-AJ

0385 202-00426 Renoval of Bridge Railing (Special) 230. 000 0. 000
LF 0. 000 0. 00
4.60000 0. 000 0. 00
0390 509-00001 Structural Steel (Galvanized) 5, 796. 000 0. 000
LB 0. 000 0. 00
2.75000 0. 000 0. 00
CAT 0301 CURRENT AMT $ 16,997.00 % 0.00% 0. 00

CAT NO0302 STR G 04- AO

0395 202-00426 Renoval of Bridge Railing (Special) 388. 000 0. 000
LF 0. 000 0. 00
4.60000 0. 000 0. 00



CONTI D: C21201 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21201-BI D ESTI MATE RUN 10/ 31/2018
PRQIECT: NHPP0O701- 239 ESTI MATE NO 0003 10: 54: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 STR G 04- AO

0400 509-00001  Structural Steel (Galvanized) 9, 778. 000 0. 000
LB 0. 000 0. 00
2.75000 0. 000 0. 00
0405 700-70042 F/ A Railroad Fl aggi ng 7, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0302 CURRENT AMT $ 36,174.30 % 0.00% 0. 00

CAT NO0303 STR G 08- AP

0410 202-00426 Renoval of Bridge Railing (Special) 396. 000 0. 000
LF 0. 000 0. 00
4.60000 0. 000 0. 00
0415 509- 00001 Structural Steel (Galvanized) 9, 980. 000 0. 000
LB 0. 000 0. 00
2.75000 0. 000 0. 00
0420 700-70042 F/ A Railroad Flagging 7, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0303 CURRENT AMT $ 36, 766. 60 $ 0.00% 0. 00

CAT NO0304 STR G 04-BC

0425 202-00426 Renoval of Bridge Railing (Special) 299. 000 0. 000
LF 0. 000 0. 00
4. 60000 0. 000 0. 00
0430 509-00001  Structural Steel (Galvanized) 7,536. 000 0. 000
LB 0. 000 0. 00
2.75000 0. 000 0. 00
CAT 0304 CURRENT AMT $ 22,099.40% 0.00% 0. 00

CAT NO0305 STR G 04-BD

0435 202-00426 Renoval of Bridge Railing (Special) 309. 000 0. 000
LF 0. 000 0. 00
4. 60000 0. 000 0. 00
0440 509-00001  Structural Steel (Galvanized) 7, 786. 000 0. 000
LB 0. 000 0. 00
2.75000 0. 000 0. 00

CAT 0305 CURRENT AMI  $ 22,832.90% 0.00% 0.00



CONTI D: C21201 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21201-BI D ESTI MATE RUN 10/ 31/2018
PRQIECT: NHPP0O701- 239 ESTI MATE NO 0003 10: 54: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0445 620- 00002 Field Ofice (Cass 2) 1. 000 0. 250
EACH 0. 500 17, 500. 00
35, 000. 00000 0. 750 26, 250. 00
0450 620-00012 Field Laboratory (C ass 2) 1. 000 0. 250
EACH 0. 500 12, 500. 00
25, 000. 00000 0. 750 18, 750. 00
0455 620-00020 Sanitary Facility 2.000 0. 000
EACH 1. 000 3, 500. 00
3, 500. 00000 1. 000 3, 500. 00

CAT 0400 CURRENT AMI  $ 67,000.00 % 33,500.00% 48, 500. 00

PRQJECT TOTAL CURRENT AMI $ 5,850,619.87$ 1,692,434.95$ 3, 224, 640. 57



